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October 31 , 2005 

Ms. Stephanie Doolan 

The Boeing Company 
P.O. Box'516 
St. Louis, MO 63166-0516 
(314) 232-0232 TELEX 44-857 

U.S. Environmental Protection Agency Region VII 
901 North Fifth Street 
Kansas City, KS 66101 

Encl: (1) Corrective Action Quarterly Progress Report-Third Quarter 2005 

Dear Ms. Salisbury: 

The enclosed Quarterly Progress Report is submitted as required by Section 
XI of the Corrective Action Conditions of the Hazardous Waste Management 
Facility Permit, Number MOD 000 818 963. Three copies of the report will 

I also be submitted to the Missouri Department of Natural Resources as 
required under the terms of the permit. 

Please contact me should you need additional information. 

Sincerely, 

()!/~ 
Joseph W. Haake, Group Manager 
Environmental and Hazardous Materials Services 
Dept. 1 07E, Bldg. 111, Mailcode S111-2491 
(314) 777-9181 
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Quarterly Progress Report for Third Quarter 2005 

Description of the work completed 

Submitted the Building 41 fuel farm closure report to the MDNR Hazardous Waste Program 
Tanks Section and Permits Section on July 11. 

Received e-mail on July 22 from Jill Bruss, MDNR HWP Permits Section, stating that the RBCA 
Report for the Building 41 Fuel Farm looks fine to the HWP. 

Received draft MDNR comments to the Tract I RBCA Report in August via e-mail. 

Met with MDNR on August 30 to discuss the draft RBCA Report comments. 

Conducted soil excavation at Risk Area 6B and 8B on September 7 and 8 as specified in the 
approved Interim Action Remedial Excavation Work Plan. 

Responded to MDNR soil vapor sampling plan comments on September 22 requesting to delay 
revision of the plan until final RBCA Report comments are received. 

Summary of all findings 

None 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

Conduct interim action soil excavation at Risk Areas 3A and 3E as specified in the approved 
work plan. 

Instances of noncompliance with the corrective actions of the permit 

None 
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